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- Rutgers, The State University of New Jersey

QUARTERLY PROGRESS REPORT

Project Title: Demonstration Project — Beneficial use of Dredge Clay in Upland Sites

RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
Michael Riley

TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:

139/ 4-29053 Dr. Ali Maher

Study Start Date: 07/15/2003 Period Covered: 4" Quarter 2003

Study End Date; 07/14/2004

Task % of Total % of Task | % of Task to % of Total
this quarter date Complete

1. Literature Search 2% 1% 1% 1%
2. Unloading and Transporting of Clay to 25% 100% 100% 25%
Test Area
3. Placement of Clay According to 20% 100% 100% 20%
Technical Specifications
4. Geotechnical Field and Laboratory 25% 20% 20% 5%
Testing
5. Analysis of Use Potential 15% 0% 0% 0%
6. Cost Analysis 8% 0% 0% 0%
7. Final Report 5% 0% 0% 0%
TOTAL 100% 51%

1. Progressthis quarter by task:
A. Unloading, transportation, and all field work compl eted.

2. Proposed activities for next quarter by task:
A. Completion of laboratory testing and cost analysis.

3. List of deliverables provided in this quarter by task (product date)
A. Field daily notes and laboratory testing results.

4. Progress on Implementation and Training Activities

A.

5. Problems/Proposed Solutions
A.

6. Budget Summary*
Total Project Budget(# of years) 1Year $348,064.00
Total Project Expenditure to date $95,700
% of Total Project Budget Expended 28%
Task Order Number/Study Number: 139/ 4-29053
Current Task Order Budget (# of years) Year land 2 $348,064.00
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Actual Expenditure to date against current task order $95,700

% of current task order budget expended 28%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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